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Formerly Used Defense Sites (FUDS) Planning, Programming, 
Budgeting, Executing, and Reporting Process – PROC7200 
 
Recommend using DA, HQUSACE, MSC, and District Headings on process like the other 
program and budget processes do for consistency.  Response: Accept.  
 
In addition, this covers the military FUDS program, what about the other Military Environmental 
programs like IRP and where's the civil EPA/Superfund and other environmental program and 
budget processes?  Without these processes, the environmental piece is incomplete.  Response: 
Rejected, with the exception of FUDS/FUSRAP we are not the programming agency. 

 

Scope 

This process defines procedures within USACE for development of the FUDS program for 
environmental restoration projects funded with ER-FUDS account under the Defense 
Environmental Restoration Program (DERP). 

Policy 

AR 1-1, Planning, Programming, Budgeting, and Execution System 
[http://www.usapa.army.mil/pdffiles/r1_1.pdf] 

EC 200-3-7 (soon to be ER 200-3-1), FUDS Program Manual, Chapter 6 

ER 5-1-11, US Army Corps of Engineers Business Process 
[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf] 

Management Guidance for the Defense Environmental Restoration Program, ODUSD (I&E), 
September 2001 

Responsibility 

The HQ (CEMP-RF) is responsible for  

• Planning, programming, and budgeting (PPB) based on DOD/DA instructions 

• Preparing Program Objective Memorandum (POM), Budget Estimate Submission 
(BES), and President’s Budget (PB) from the official Life Cycle Plan (LCP) in the 
FUDSMIS 

• Issuing program development instruction to Divisions for the Life Cycle Plan (LCP) 
and Annual Work Plan (AWP) updates 
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• Issuing the approved Annual Work Plan (AWP) for execution; establishes ER-FUDS 
account for each Division and issues Funding Authorization Document (FAD) to 
districts based on Division’s Funding Distribution Document (FDD); and prepares input 
to Annual Report to Congress (ARC) 

The Division Program Manager is responsible for  

• Establishing its LCP and AWP in the FUDSMIS based on HQ’s program guidance 

• Providing execution guidance to its Districts 

• Managing its ER-FUDS account and distributes funding via FDD based on the 
approved AWP 

The District Project Manager is responsible for  

• Executing projects in the approved AWP 

• Maintaining and updating LCP and AWP in the FUDSMIS per the program guidance 

• Inputting to HQ’s preparation of ARC 

System References 

FUDS Planning, Programming, Budgeting and Execution Systems (PPBES)- REF8019 
[REF8019] 

Distribution 

Congress* 

Department of Defense (DOD)* 

Department of Defense (DOD)/Office of Management & Budget (OMB)* 

Department of the Army (DA)* 

District Project Manager* 

Division Program Manager* 

HQ (CEMP-RF)* 

HQ (CERM-B)* 

President of the United States* 
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Ownership 

The BP/P2 Configuration Manager is responsible for ensuring that this document is necessary 
and that it reflects actual practice. 
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Activity Preface 

A project must be planned, programmed, and budgeted through a six-year PPB cycle prior to its 
execution.  The following is a linear sequence of activities for a FY program (e.g. FY04 
program) from program inception through its execution spanning multi years. All of these 
activities, however, occur in a given year affecting several FY programs (Refer to FUDS 
Planning, Programming Budgeting and Execution System [REF8019] for additional information 
on PPBES Yearly Events).  For example, during FY02, while executing FY02 program, you are 
also working on PB (FY03 program), POM (FY04-FY09), BES (FY04-FY05), and ARC 
(execution results for FY01 program).  For further detailed process information, please consult 
FUDS Program Manual, Chapter 6.  

Department of Defense (DOD) 
1. Issue Defense Planning Guidance (DPG) and POM Preparation Instructions (PPI) through 

DA. 

HQ (CEMP-RF) 
2. Determine each division’s funding constraints for six POM years (POM distribution) based 

on DPG and PPI, and record the result in the FUDSMIS. 

3. Issue Program Development Instruction (PDI). 

Division Program Manager 
4. Determine each district’s funding constraints for six POM years based on HQ’s POM 

distribution and PDI, and record it in the FUDSMIS. 

5. Forward HQ’s PDI with supplemental instructions if any. 

District Project Manager 
6. Update the LCP in the FUDSMIS based on the PDI to reflect the funding constraints for six 

POM years; assign district priority to each active project in the LCP. 

Division Program Manager 
7. Establish division-wide LCP in the FUDSMIS and assign division priority to each active 

project listed in the LCP. 

HQ (CEMP-RF) 
8. Assemble the Corps-wide official LCP in the FUDSMIS. 
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• LCP data will be pushed from FUDSMIS to P2. 

9. Prepare POM exhibits per the PPI from the official LCP and submit them to DOD through 
DA. 

Department of Defense (DOD) 
10. Review all services’ POM. 

11. Publish Program Decision Memorandum (PDM) – a baseline for developing BES and PB. 

HQ (CEMP-RF) 
12. Issue Budget Development Instruction (BDI) (if necessary, with adjustments to each 

Division’s funding constraints for six POM years in the FUDSMIS). 

Division Program Manager 
13. Forward BDI (if necessary, with adjustments to each District’s funding constraints for six 

POM years in the FUDSMIS). 

District Project Manager 
14. Adjust the LCP in the FUDSMIS per the BDI (with adjustment to district priority as 

necessary). 

Division Program Manager 
15. Establish division-wide LCP in the FUDSMIS  (with adjustment to division priority as 

necessary) 

HQ (CEMP-RF) 
16. Assemble the Corps-wide official LCP. 

17. Prepare BES per the PDM from the official LCP and submit it to DOD through DA. 

Department of Defense (DOD) 
18. Review all services’ BES. 

19. Publish Program Budget Decision (PBD) 

HQ (CEMP-RF) 
20. Adjust the official LCP in the FUDSMIS based on PBD. 
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• Updated official LCP data will be pushed from FUDSMIS to P2. 

21. Prepare PB per the PBD and submit it to DOD through DA (actually this is an update of 
BES ... the first year (BY) program of BES is PB). 

Department of Defense (DOD)/Office of Management & Budget 
(OMB), HQ (CEMP-RF) 

22. Prepare PB for President’s signature (DOD/OMB). 

• PB will be submitted to Congress in February 

23. Instruct Districts via Divisions to schedule quarterly obligation plan of the PB and adjust the 
LCP (CEMP-RF). 

If you are responsible for duties of Division Program Manager, goto task #24. 

If you are responsible for duties of District Project Manager, goto task #25. 

If you are responsible for duties of Congress, goto task #26.  

Division Program Manager 
24. Perform quality assurance of the preliminary AWP. 

District Project Manager 
25. Schedule quarterly obligation plan of the PB in the FUDSMIS (preliminary AWP). 

Congress 
26. Act on the PB; authorize and appropriate; send Appropriations Bill to the President. 

President of the United States 
27. Sign the Bills. 

HQ (CEMP-RF) 
28. Finalize the AWP and submit it to DA for approval. 

Department of the Army (DA) 
29. Approve the AWP for execution (this becomes the official CFY AWP). 
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HQ (CEMP-RF), HQ (CERM-B) 
30. Issue the approved CFY AWP in the FUDSMIS for execution (CEMP-RF). 

• Projects in the approved CFY AWP will be available in P2 for districts’ further action ... 
that is, to decompose into the appropriate WBS and activities. 

31. Establish each division’s CFY account per the approved CFY AWP (CERM-B). 

Division Program Manager 
32. Instruct districts that the approved CFY AWP is available in P2 for execution. 

33. Submit FDD to HQ (CERM-B) for projects listed in the approved CFY AWP. 

HQ (CERM-B) 
34. Issue FAD to districts per the FDD from divisions. 

District Project Manager 
35. Execute projects in the approved CFY AWP upon receipt of FAD from HQ. 

• Refer to Project Execution and Control – PROC3000 [PROC3000] 

• Actual obligations and expenditures will be pushed from P2 to FUDSMIS. 

HQ (CEMP-RF) 
36. Issue ARC preparation instructions (if necessary, with adjustments to each Division’s 

funding constraints for six POM years). 

District Project Manager 
37. Update the LCP and other required data for the progress reports in the FUDSMIS per the 

ARC preparation instructions. 

Division Program Manager 
38. Perform QA on the LCP and ARC related data in the FUDSMIS. 

HQ (CEMP-RF) 
39. Establish the official LCP in the FUDSMIS; prepare data input to ARC and submit it to 

DOD through DA. 
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Department of Defense (DOD) 
40. Prepare the ARC and submit it to Congress. 

End of activity. 
Formerly Used Defense Sites (FUDS) Planning, Programming,
Budgeting, Executing, and Reporting Process – PROC7200

Start

Dept of Defense
(DOD)

Issue Defense
Planning Guidance
(DPG) & POM
Preparation
Instructions (PPI)
through DA. (1)

HQ (CEMP-RF)
Determine each
division’s funding
constraints for six
POM years (POM
distribution) based
on DPG & PPI, &
record result in
FUDSMIS. (2)
Issue Program
Development
Instruction (PDI).
(3)

Division Program
Mgr

Determine each
district’s funding
constraints for six
POM years based on
HQ’s POM
distribution & PDI,
& record it in
FUDSMIS. (4)
Forward HQ’s PDI
with supplemental
instructions if any.
(5)

District Project
Mgr

Update LCP in
FUDSMIS based on PDI
to reflect funding
constraints for six
POM years; assign
district priority to
each active project
in LCP. (6)

Division Program
Mgr

Establish division-
wide LCP in FUDSMIS
& assign division
priority to each
active project
listed in LCP. (7)

HQ (CEMP-RF)
Assemble Corps-wide
official LCP in
FUDSMIS. (8)
Prepare POM exhibits
per PPI from
official LCP &
submit them to DOD
through DA. (9)
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Formerly Used Defense Sites (FUDS) Planning, Programming,
Budgeting, Executing, and Reporting Process – PROC7200

Dept of Defense
(DOD)

Review all services’
POM. (10)
Publish Program
Decision Memorandum
(PDM) – a baseline
for developing BES &
PB. (11)

HQ (CEMP-RF)
Issue Budget
Development
Instruction (BDI)
(if necessary, with
adjustments to each
Division’s funding
constraints for six
POM years in
FUDSMIS). (12)

Division Program
Mgr

Forward BDI (if
necessary, with
adjustments to each
District’s funding
constraints for six
POM years in
FUDSMIS). (13)

District Project
Mgr

Adjust LCP in
FUDSMIS per BDI
(with adjustment to
district priority as
necessary). (14)

Division Program
Mgr

Establish division-
wide LCP in FUDSMIS
(with adjustment to
division priority as
necessary) (15)

HQ (CEMP-RF)
Assemble Corps-wide
official LCP. (16)
Prepare BES per PDM
from official LCP &
submit it to DOD
through DA. (17)

Dept of Defense
(DOD)

Review all services’
BES. (18)

B

A
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Formerly Used Defense Sites (FUDS) Planning, Programming,
Budgeting, Executing, and Reporting Process – PROC7200

Dept of Defense
(DOD)

Publish Program
Budget Decision
(PBD) (19)

HQ (CEMP-RF)
Adjust official LCP
in FUDSMIS based on
PBD. (20)
Prepare PB per PBD &
submit it to DOD
through DA (actually
this is an update of
BES ... first year
(BY) program of BES
is PB). (21)

Dept of Defense
(DOD)/Office of
Management &

Budget (OMB), HQ
(CEMP-RF)

Prepare PB for
President’s
signature (DOD/OMB).
(22)
Instruct Districts
via Divisions to
schedule quarterly
obligation plan of
PB & adjust LCP
(CEMP-RF). (23)

You resp for duties
of Division Program

Mgr?

You resp for duties
of District Project

Mgr?

Division Program
Mgr

Perform quality
assurance of
preliminary AWP.
(24)

C

D

C

B

Y

N

Y

N
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Formerly Used Defense Sites (FUDS) Planning, Programming,
Budgeting, Executing, and Reporting Process – PROC7200

District Project
Mgr

Schedule quarterly
obligation plan of
PB in FUDSMIS
(preliminary AWP).
(25)

Congress
Act on PB; authorize
& appropriate; send
Appropriations Bill
to President. (26)

President of
United States

Sign Bills. (27)

HQ (CEMP-RF)
Finalize AWP &
submit it to DA for
approval. (28)

Dept of Army
(DA)

Approve AWP for
execution (this
becomes official CFY
AWP). (29)

HQ (CEMP-RF), HQ
(CERM-B)

Issue approved CFY
AWP in FUDSMIS for
execution (CEMP-RF).
(30)

HQ (CEMP-RF), HQ
(CERM-B)

Establish each
division’s CFY
account per approved
CFY AWP (CERM-B).
(31)

Division Program
Mgr

Instruct districts
that approved CFY
AWP is available in
P2 for execution.
(32)
Submit FDD to HQ
(CERM-B) for
projects listed in
approved CFY AWP.
(33)

E

C

D
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Formerly Used Defense Sites (FUDS) Planning, Programming,
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HQ (CERM-B)
Issue FAD to
districts per FDD
from divisions. (34)

District Project
Mgr

Execute projects in
approved CFY AWP
upon receipt of FAD
from HQ. (35)

HQ (CEMP-RF)
Issue ARC
preparation
instructions (if
necessary, with
adjustments to each
Division’s funding
constraints for six
POM years). (36)

District Project
Mgr

Update LCP & other
required data for
progress reports in
FUDSMIS per ARC
preparation
instructions. (37)

Division Program
Mgr

Perform QA on LCP &
ARC related data in
FUDSMIS. (38)

HQ (CEMP-RF)
Establish official
LCP in FUDSMIS;
prepare data input
to ARC & submit it
to DOD through DA.
(39)

Dept of Defense
(DOD)

Prepare ARC & submit
it to Congress. (40)

End

E

 


